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Studb at 1B was encased.
120 foot of 42" sewer encased between 1CC and 1DD.
Tie-in made on 8" line 34.

Loaded 25 truck loads of contaminated dirt for Cecos landfill.
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Began excavation between 1EE and 2AA.

Sheet piling for 1EE and tie-in work near track BE.
Test of complete joints on line 35 was not luccessfult
Retest of stub at 1B junction was successful.

Line 34 approximately 90% complete.

Coating started on 1CC.
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